
To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Brown, Anthony R 
(RM)[anthony.brown@bp.com] 
Cc: Greg Reller[gr@burlesonconsulting.com]; Cory Koger[Cory.S.Koger@usace.army.mil]; 
Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Wirtschafter, Joshua[Wirtschafter.Joshua@epa.gov]; Riley, 
Gary[riley.gary@epa.gov]; Barton, Dana[Barton.Dana@epa.gov]; Cohen, 
Adam[Adam.Cohen@dgslaw.com]; Sandy Riese[sriese@ensci-inc.com]; Halsey, Ronald 
H[ronald.halsey@bp.com] 
From: Lombardi, Marc 
Sent: Thur 2/16/2017 8:10:29 PM 
Subject: RE: Leviathan Mine- RIFS work Remaining. Schedule. 

Lynda, 

On behalf of Atlantic Richfield, Amec Foster Wheeler is providing the U.S. EPA with the 
attached excerpts from the presentation slides discussed during our December 13, 2016 
meeting which outline the status of field activities conducted during the 2016 field season and 
those anticipated to be conducted in 2017. 

If you have any questions or comments, please contact Tony Brown at (714) 228-6770 or 

Amec Foster Wheeler 

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov] 
Sent: Wednesday, February 08,2017 10:18 AM 
To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM) 
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<anthony.brown@bp.com> 
Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>; 
Doug Carey <douglas.carey@waterboards.ca.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>; 
Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>; Riley, Gary <riley.gary@epa.gov>; 
Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned <Black.Ned@epa.gov>; Hillenbrand, John 
<Hillenbrand.John@epa.gov>; Barton, Dana <Barton.Dana@epa.gov> 
Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule. 

Dear Mr. Brown, 

Dana notes that Ron Halsey discussed ARC plans submittal of additional work plans. 

Could you please confirm your response, and provide a full and complete written summary of remaining 

work as outlined in my October and December emails? 

Thanks! 

Lynda 

From: Deschambault, Lynda 
Sent: Thursday, December 01, 2016 11:04 AM 
To: 'Lombardi, Marc' 

'Doug Carey' 
Wirtschafter, Joshua 

Serda, Sophia 
Hillenbrand, John 

'Brown, Anthony R (RM)' 

Shaffer, 
Gary 

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule. 

Dear Mr. Brown, 
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Per the October 31 email below, EPA requested by November 30, 2016---a written summary of any 
remaining field work that EPA requested for the 2016 season. 

This should include 

• The List of work that EPA requested that still remains (i.e. geotechnical. .. hydrocarbon ... ) 

• a list of additional (not yet agreed to) additional work and TSAPs that ARC is putting together. 

i.e. preliminary in vitro bioaccessibility testing on select existing floodplain soil samples; 
Supplemental Plant Data Collection; investigation in the beaver dam area? 

Data collected without approved risk assessment data quality objects (DQOs) will not be used for the Rl 
risk assessment. Please ensure EPA approved Risk Assessment workplans are followed. 

Additional investigation beyond that being completed under the current approved RI/FS work plans may 
not be necessary and risks delaying completion of the RI/FS. 

EPA is not opposed to work for refining the proposed or selected long term remedy. The schedule should 
clarify those items as post RI/FS or Remedial Design. 

EPA is preparing comments on the RI/FS schedule and reporting ---and looks forward to discussion at our 
upcoming meeting scheduled for 1:30 on December 131

h. 

Lynda 

From: Deschambault, Lynda 
Sent: Tuesday, November 01,2016 8:21AM 
To: 'Lombardi, Marc' 

Cc: Greg Reller 
Doug Carey 
Jefferson, Jill 

Brown, Anthony R (RM) 

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 
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From: Lombardi, Marc L~-"'==~~===~==~~=~3 
Sent: Monday, October 31,2016 1:56PM 
To: Deschambault, Lynda 

Cc: Greg Reller 
Doug Carey 
Jefferson, Jill 

Brown, Anthony R (RM) 

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 

Lynda, 

Yes, as of right now the projected schedule with the last day of field work being November 11th 
includes completing the deeper soil sampling at River Ranch, collecting the remaining 
suspected ore pile and ore pile reference samples, the downstream surface water samples, etc. 
This schedule projection is contingent on having continued good weather and safe working 
conditions. We are not working in the field today due to adverse site conditions which resulted 
from the weather system that passed through area over the weekend and the longer term 
forecast calls for continued unsettled weather, thus we may not be able to complete all of our 
planned tasks by the 11th_ In the event that we do not finish by the 11th, and so long as we have 
acceptable weather and safe site working conditions, our field crews are holding the week of the 
14th open as a contingency to complete planned field work. We will provide a schedule update 
at the beginning of next week. We should be able to provide a written summary of 2016 
planned field work that still remains within 30-days of our completion of our 2016 field activities. 
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From: Deschambault, Lynda l~'"~~'="--"7~~~~"'-=~=~¥-""~-'--J 
Sent: Monday, October 31,2016 7:58AM 
To: Lombardi, Marc 

Cc: Greg Reller 
Doug Carey 

Brown, Anthony R (RM) 

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 
11-11-16 

Thanks Marc, 

It's been a busy season! Does the last day of field work November 11th include River ranch and off 
property et al as well? As you Demobilize the last drill rig from the site, and wrap things up, Within 30 
days or November 30, 2016, could you please provide EPA with a written summary of field work that EPA 
requested for the 2016 season that still remains. 
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From: Lombardi, Marc L=~=-=-'-"='-~-'-'===~==~~=~3 
Sent: Friday, October 28, 2016 6:30PM 
To: Deschambault, Lynda 
Cc: Brown, Anthony R (RM) 

Delaney, 

Subject: Leviathan Mine- RIFS Three-Week Field Schedule Projection 10-31-16 through 11-11-
16 

Lynda/Gary, 

The following is Atlantic Richfield's updated three week schedule projection for Remedial 
Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. 

Week of 10/31/16 

• Monday through Friday - Demobilize the last drill rig from the site along with remaining 
drilling materials and equipment. 

• Monday through Wednesday- Continue the fall On-Property synoptic surface water flow 
measurement and sampling event. 
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• Monday through Wednesday -Install fencing around the three revegetation plots. 

• Monday through Friday - Continue to download transducers from select monitoring wells 
and piezometers and install new transducers in select monitoring wells, drive point piezometers, 
and piezometers for the groundwater and groundwater/surface water interaction investigations. 

• Monday- Collect storm water samples from the automatic storm water stations installed in 
Aspen and Leviathan Creeks. 

• Tuesday through Thursday- Winterize the four storm water auto-samplers and the 
Evaporation Pan. 

• Monday through Friday - Collect monthly groundwater samples from the Reference Area 
monitoring wells installed in 2016. 

• Wednesday and Thursday- Collect surface water samples from the five sources. 

• Thursday- Continue surveying the monitoring wells installed in 2016. 

• Wednesday through Friday - Collect the fall Downstream Study Area synoptic surface 
water flow measurements and samples. 

Week of 11/7/16 (Projected to be the last Week of 2016 Field Work) 

• Monday through Friday - Continue collecting monthly groundwater samples from the 
Reference Area monitoring wells installed in 2016. 

• Monday through Friday- Collect the deeper soil samples from River Ranch. 

• Monday through Friday- Begin measuring flow and collecting surface water samples in 
lower Bryant Creek (Off-Property Addendum No.3). 

• Monday- Complete the monthly inspection and downloading of data from the CUD and OS 
weirs. 

• Monday- Download the data from the meteorological station. 

• Monday- Measure water levels in monitoring wells and piezometers without transducers 
installed. 

• Thursday and Friday- Collect soil samples from Ore Pile #1, pending permission from the 
property owner to collect samples on their property. 

Week of 11/14/16 

• No field work currently scheduled. Pending inclement weather days and safe working 
conditions the last day of field work for 2016 is scheduled to be November 11. 
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Please note: this schedule is subject to change based on the actual field implementation time, 
weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or 
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